
Munster Hamlet Wastewater Facility - Estimated Implementation Timelines
2003 2004 2005 2006 2007

Jul-03 Oct-03 Jan-04 Apr-04 Jul-04 Oct-04 Jan-05 Apr-05 Jul-05 Oct-05 Jan-06 Apr-06 Jul-06 Oct-06 Jan-07 Apr-07
CMS (Seprotech) Rotordisk™ RBC

Timeline A - 12 month EA Process

Complete EA Addendum 
Design-build document preparation
Construction and Commissioning

Timeline B - 18 month EA process

Complete EA Addendum 
Design-build document preparation
Construction and Commissioning

Property acquisition (12 to 24 months)

Pipeline (Pumping Station and Forcemain to Richmond)

Design and Tender
Construction and Commissioning

Snowfluent® + Intermittent Sand Filtration

Timeline A - 12 month EA process

Complete EA Addendum 
Design-build document preparation
Construction and Commissioning

Timeline B - 18 month EA process

Complete EA Addendum
Design-build document preparation
Construction and Commissioning

Wastewater Hauling
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Operational system 
May 2006

Operational system 
November 2006

Operational system 
May 2005

Operational system 
May 2006

Operational system 
November 2006


