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REGION OF OTTAWA-CARLETON REPORT
RÉGION D’OTTAWA-CARLETON RAPPORT

Our File/N/Réf. 50 12-00-R012, R015
Your File/V/Réf.

DATE 23 May 2000

TO/DEST. A/Co-ordinator
Corporate Services and Economic Development Committee

FROM/EXP. Environment and Transportation Commissioner

SUBJECT/OBJET WOODROFFE AVENUE/FALLOWFIELD ROAD
INTERSECTION AND ROADWAY DESIGN
CONSULTANT APPOINTMENT (ETL00-5042)

DEPARTMENTAL RECOMENDATIONS

That the Corporate Services and Economic Development Committee and Council approve:

1. The appointment of McCormick Rankin Corporation, Ottawa, for Contract No.
ETL00-5042, to carry out the detailed design and contract document preparation for
the Woodroffe Avenue and Fallowfield Intersection, for a total contract provision of
$355,963;

2. The transfer of funds in the amount of $100,000 from the project, March Road
(Solandt to Klondike) (Order No. 900066) to Woodroffe Avenue/Fallowfield Road
Intersection (Order No. 900530).

BACKGROUND

The current intersection of Woodroffe Avenue and Fallowfield Road is generally constructed with a
rural cross-section and with the current high traffic volumes, is operating at level ‘F’.  The proximity of
the railway crossing on Woodroffe Avenue to the intersection has created a serious safety concern as
long traffic queues form and vehicles have been trapped on the railway tracks.  Temporary traffic signal
arrangements have been implemented to minimize the impact of this situation.
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The Environmental Study for the reconstruction of Fallowfield Road from Highway 416 to Woodroffe
Avenue was completed in October 1997.  Currently, the Environmental Study for Woodroffe Avenue
from Fallowfield Road to Strandherd Road is underway.  This study should be complete by the end of
this year.

DISCUSSION

The area in the vicinity of this intersection is subject to tremendous growth at this time.  The increase in
residential, commercial and industrial development (i.e. JDS Uniphase) will place even further demand
on the intersection which is already operating at capacity.  The Terms of Reference define the project
limits as Fallowfield Road from the railway crossing to 600 m. east of Woodroffe Avenue and
Woodroffe Avenue from the railway crossing to a point 300 m. south of Longfields Drive.

The selection process for this Consultant was carried out with the Supply Management Division.  Ten
Consultants responded to the Department’s Request for Qualifications (RFQ).  From the responses to
the RFQ, the Department short-listed three firms familiar with this type of design work using several
evaluation criteria and requested these firms to submit a response to the Department’s Request for
Proposal (RFP).  They were:  Delcan Corporation, McCormick Rankin Corporation and Stantec
Consultants Limited.  McCormick Rankin submitted the proposal providing the best value to the Region
of Ottawa-Carleton by having achieved the highest score based on the evaluation criteria (Resources
and Experience of the Firm, Experience, Qualifications and Availability of Team Members,
Understanding of Objectives, Quality of Approach and Methodology, Schedule, Proposed Work Plan
and Level of Effort, and Financial).

McCormick Rankin Corporation’s financial proposal included with the RFP indicated an estimated fee
of $302,432.25.  The addition of a contingency allowance of $30,243.23 and $23,287.28 for GST
brings the total contract provision to $355,962.76.

Recognizing the lack of capacity, the imminent growth and the existing safety concern at the railway
crossing on Woodroffe Avenue, the City of Nepean Council has agreed to make a contribution towards
the final design work for costs that exceed $250,000 up to a total project upset limit of $500,000 (see
Annex ‘A’).  This contribution is also subject to the completion of the design work and contract
documents by March 2001.

CONSULTATION

The public consultation process is not applicable.

EXPENDITURE JUSTIFICATION

Regional Council, on 22 December 1999, passed a Motion indicating that $250,000 was to be
allocated for the design of the Woodroffe Avenue and Fallowfield Road intersection due to the poor
operational level, the strong growth in the area and the Nepean Council approved contribution towards
the project.
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FINANCIAL STATEMENT AND APPROVAL

900530 900066
     $     $

Approved Budget to Date 250,000 8,439,610

Increase (Decrease) in Authority 100,000 (100,000)

Revised Budget 350,000 8,339,610

Total Paid and Committed (29,660) (7,180,236)

Balance Available 320,340 1,159,374

THIS REQUEST (355,963)         0

Recovery from City of Nepean 105,963

Balance Remaining 70,340            1,159,374

Funds are available for transfer from Order No. 900066, March Road (Solandt to Klondike)
(Reference page 512), 2000 Capital Budget in the amount of $100,000 bringing the revised total
budget to $8,339,610; to Order No. 900530, Woodroffe/Fallowfield Intersection Improvement
(Reference page 127), 2000 Capital Budget, bringing the revised budget to $350,000 and is required
for any unforeseen project costs as well as staff time.  Purchase Requisition No. 10060260.

M.J.E. Sheflin, P.Eng.

NMS/cpv

SUPPLY MANAGEMENT DIVISION

I concur,

G. Ford on behalf
of the Finance Commissioner
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FINANCE DEPARTMENT COMMENT

Funds are available for transfer as indicated.

Approved by T. Fedec
on behalf of the Finance Commissioner
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ANNEX ‘A’

THE CORPORATION OF THE CITY OF NEPEAN
CITY COUNCIL RECOLUTION - APRIL 13, 2000

MOTION NUMBER 065-2000

Moved by Councillor Phillips

Seconded by Councillor Farnworth

THEREAS Public Works Committee at its meeting on March 21, 2000 considered
Development Services-Engineering Report No. 014-2000 and approved contributing to the Region’s
cost to complete the design of roadway improvements on Fallowfield Road and Woodroffe Avenue;

AND WHEREAS the 2000 Capital Budget provides sufficient funds in Project No.
2.2113.X.4248;

BE IT RESOLVED THAT the City of Nepean will contribute to the Region’s design
assignment costs in excess of $250,000 to a total project cost upset limit of $500,000 subject to
receiving copies of the Engineering Agreement for the work, the design work being completed and
ready for tender by March 2001 and an invoice which details the costs incurred;

AND BE IT FURTHER RESOLVED THAT the City of Nepean’s share is subject to approval
by the Transition Board of the project funding in the 2000 Capital Budget.

- Carried -


